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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

I. HEADING

Date: November 21, 1995

Fromi Cindy Nolan, OSC, U.S. EPA, Region V, EERB, RS-H

To: T. Johnson, OSWER, Washington, D.C FAX (703) 603-9107
R. Karl, Bnudi Chief, EERB, Chicago, IL TAX (312) 353-9176
D. Bruce. Chief RS-D, EERB, Chicago, IL FAX (312) 353-9176
B. Messenger, Chief ESS, Chicago, IL : FAX (312) 353-9176
J. Cisncros, Chicago Coordinator, Chicago, IL FAX (312) 353-9176
J. Kujawa, ORC, CM-29A, Chicago, IL FAX (312) 886-0747
T. Lesser, OPA. Chicago. IL FAX (312) 353-1155
F. Lebemorger, IEPA, Maywood, IL FAX (708) 338-7930
R. Roache, Department of Environmental Control, Maywood, IL . . . . FAX (708) 865-6361

Subject: Harvey GRQ, Harvey, Cook County, Illinois.

POLREPl: Twu (2)

II. BACKGROUND

Site ID No.: 0V
Delivery Order No: 5001-05-655
Response Authority: CERCLA(ERB)
CERCLA Incident Category: Time-Critical Removal
CERClISro* ILD001128024
NPL Status: Non-NPL
Start Date: September 21, 1995

*•»!»"

HI. RESPONSE INFORMATION

A. Initial Situation:

See initial POLREP.

B. Actions Taken:

The fblluwiug actions were accomplished during the period of November 13 through 17, 1995.

1. ERCS cleared non-hazardous debris from areas of heavy traffic.
2. Perimeter air sampling was conducted everyday. Analyiiud raulu using PCM and TCM

analysis revealed no elevated readings.
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3. Approximately IS empty drums were picked op around die site and crushed. Five drums
which contain liquid wen staged and will be sampled at a later date.

4. On 11-15, the asbestos abatement contractor, Jet Vac, Inc. (JV1), mobilized to site.
5. On 11-16. J VI began removing asbestos,
6. On 1 1-16, 380 linear feet (IF) of asbestos pipe insulation and 230 yd? of asbestos-

contaminated debris and loose asbestos-containing material (ACM) were removed.
7. On 1 1-17, 482 LF of asbestos pipe insulation and 160 yd3 of asbestos-contaminated debris and

loose ACM were removed.
8 A total of 282 yd3 of ACM was disposed of at Community Landfill, Morris, Dlinois.

IV. NEXT STEPS

1 . Remove and dispose of all asbestos lying on the ground and from overhead piping outside of
the buildings.

2. Remove and dispose of all asbestos lying on the ground and from overhead piping inside of
the buildings.

3. Sample contents of drums if necessary.
4. Crush and dispose of empty drums.

V. KEY ISSUES

1. The removal of asbestos pipe insulation located over the CSX Railroad tracks is pending
contact and approval from the railroad.

2. EEPA has agreed to remove upproxiiuillcy 1,800 iu«» located on site.

VI. COSTS TO DATE as of 11/17/93

US EPA
TAT
ERGS

AMOUNT
BUDGETED

~ $ 165,120
$ 16,000
$1.200,000

AMOUNT
USED

$ 8,881
$ 3,454
$ 96.864

AMOUNT
REMAINING

J 156,239
$ 12,546 •
$1,103,136

TOTAL $1,381,120 $109,199 $1,271,921


